OXFORD BIOCHEMISTRY COMPLETION
Registered Office: Bridge Place, Anchor Boulevard, Admirals Park,Crossways, Dartford, Kent DA2 6SN.Registration Number:4309402

Update: ISSUE 5

Progress Update/Key Milestones

June 2019

Introduction
Welcome to the
construction newsletter for
Biochemistry Completion
from the main contractor
Laing O’Rourke (LOR).

The above pedestrian route plan is now fully operational. It has been
developed following a period of consultation with the various stakeholders
around the Science Area. Pedestrian are kindly reminded to stick to these
routes around the area.
The bulk excavation is now complete 4 weeks ahead of what was
planned. When the bulk excavation was taking place there was up to 90
wagons a day entering site taking away earth. The first tower crane,
erected over 2 days in April is now fully operational. As the bulk
excavation is now complete, construction of the substructure is now
underway.
The Logistics team will manage the day to day movement of construction
vehicles in the Science Area. We will keep disruption to a minimum, but
there will be a noticeable increase in vehicle movements.

www.laingorourke.com

The site is registered
with the Considerate
Constructor Scheme, a
voluntary scheme set
up to improve the
image of the UK’s
construction industry.
LOR will be audited
throughout the
construction phase of
the project on a number
of topics including the
environment, safety,
respect in the
community,
communication and
accountability.

Project Overviews

www.laingorourke.com

Enabling construction works commenced

October 2018

Main construction works commenced

November 2018

Construction concludes

Christmas 2020

Programme of Works
The Biochemistry Completion works are planned to last 109 weeks, from
12th November 2018.

Currently ongoing is the raft slab construction. We’ve poured the 8th of
the 10 concrete pours, the raft slab is scheduled to complete in early June.
Significant progress has been made on Basement liner wall. Also Phase 1
works is still ongoing. Pre cast concrete erection is scheduled to start
soon.

Contact Us
If you have any questions
regarding the above or
the Biochemistry project
please do not hesitate to
contact the following:-

ROB COOPER
Project Leader Laing
O’Rourke
Tel: 07765612916

PHIL LARKIN
Logistics manager
Laing O'Rourke
 Tel: 07766510285

Noisy works in the coming weeks will be limited. We will notify Science Area
users if there are noisy works for any length of time.
The planned completion for the project is late 2020. Further updates will
follow.

Forthcoming Events
As detailed above, the key works over the next months will be completion of
Raft Slab, completion of liner wall and commencement of superstructure.
Information for staff and students working in or visiting the Science Area can
be found :

www.medsci.ox.ac.uk/biochemistry-2-updates

www.laingorourke.com

